COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/02/2021

ESTIMATE SUMMARY 08:02:46
CONTID: C19085 ESTIMATE NO: 0018  FINL SPEC YR: 2005
PCN: 19085-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 224.0 DAYS TIME ALLOW: 224 WORK DAYS
I-76 AT US-85: EB AND WB PERCENT TIME:  100.00 ORIG TIME ALLOW: 190 WORK DAYS
PROJECT NO: FSA 0761-216
I-76 at US85: EB and WB
NAME OF ROAD:
PROJECT COUNTIES:  ADAM:
CONTRACTOR:
VILLALOBOS CONCRETE INC PAY PERIOD ENDING 03/02/2021 DATE TIME STARTED 10/09/2016
6800 N. Broadway Blvd., Ste 109 DATE LET 08/04/2016 DATE WORK BEGAN 10/09/2016
DATE AWARDED 08/24/2016 DATE TIME STOPPED 09/01/2020
DATE CONTRACT EXECUTED 09/19/2016 DATE ACCEPTED 09/01/2020
DENVER C0 80221 (720)872-2753 DATE NOTICE TO PROCEED 10/09/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 10,766,031.70 PARTICIPATING $ 10,766,031.76 $ 0.00
AWARD PROJECT AMT: $  9,681,395.37  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 10,766,031.76 0.00
FUNDS AVAILABLE: $ -0.06 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 10,766,031.76 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 20,000.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 10,766,031.76 20,000.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 10,766,031.76 20,000.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19085-BID ESTIMATE RUN 03/02/2021

PROJECT: FSA 0761-216 ESTIMATE NO: 0018 08:02:46
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00001 Clearing and Grubbing 6.900 6.900
ACRE 0.000 0.00
1,450.00000 6.900 10,005.00
0010 202-00010 Removal of Tree 25.000 25.000
EACH 0.000 0.00
287.63000 25.000 7,190.75
0015 202-00019 Removal of Inlet 6.000 6.000
EACH 0.000 0.00
1,100.00000 6.000 6,600.00
0020 202-00021 Removal of Manhole 2.000 2.000
EACH 0.000 0.00
1,083.00000 2.000 2,166.00
0025 202-00033 Removal of Pipe 3.000 3.000
EACH 0.000 0.00
4,800.00000 3.000 14,400.00
0030 202-00035 Removal of Pipe 97.000 97.000
LF 0.000 0.00
80.00000 97.000 7,760.00
0035 202-00037 Removal of End Section 2.000 2.000
EACH 0.000 0.00
380.00000 2.000 760.00
0040 202-00040 *Removal of Electrical Conduit 0.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0045 202-00090 Removal of Delineator 20.000 20.000
EACH 0.000 0.00
98.00000 20.000 1,960.00
0050 202-00212 Removal of Concrete Pavement (Special) 43,246.000 43,246.000
SY 0.000 0.00
10.00000 43,246.000 432,460.00
0055 202-00220 *Removal of Asphalt Mat 29,144.000 29,144.000
Sy 0.000 0.00

7.21000 29,144.000 210,128.24



CONTID:
PCN:
PROJECT:

CAT NO0200

0060 202-00240

0065 202-00250

0070 202-00705

0075 202-00750

0080 202-00805

0085 202-00810

0090 202-00821

0095 202-00825

0100 202-00827

0105 202-00895

0110 202-01000

C19085
19085-BID
FSA 0761-216

ITEM
DESCRIPTION

ROADWAY

*Removal of Asphalt Mat (Planing)

*Removal of Pavement Marking

*Removal of Light Standard Foundation

*Removal of Luminaire

*Removal of Overhead Sign Structure

*Removal of Ground Sign

*Removal of Sign Panel

*Removal of Flashing Beacon

*Removal of Pull Box

Removal of Impact Attenuator

Removal of Fence

ESTIMATE NO: 0018

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1,081.000
5%
6.50000
43,507.000
SF
1.71000
2.000
EACH
437.00000
3.000
EACH
69.03000
2.000
EACH
5,030.00000
9.000
EACH
97.80000
14.000
EACH
100.10000
2.000
EACH
63.28000
2.000
EACH
265.77000
1.000
EACH
1,350.00000
1,211.000
LF

1.25000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1,081.000
0.000
1,081.000

43,507.000
0.000
43,507.000

2.000
0.000
2.000

3.000
0.000
3.000

2.000
0.000
2.000

9.000
0.000
9.000

14.000
0.000
14.000

2.000
0.000
2.000

2.000
0.000
2.000

1.000
0.000
1.000

1,211.000
0.000
1,211.000

Page 3
ESTIMATE RUN 03/02/2021

08:02:46
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
7,026.50
0.00
74,396.97
0.00
874.00
0.00
207.09
0.00
10,060.00
0.00
880.20
0.00
1,401.40
0.00
126.56
0.00
531.54
0.00
1,350.00
0.00
1,513.75
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PCN: 19085-BID ESTIMATE RUN 03/02/2021

PROJECT: FSA 0761-216 ESTIMATE NO: 0018 08:02:46
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-01130 *Removal of Guardrail Type 3 2,994.000 2,994.000
LF 0.000 0.00
4.00000 2,994.000 11,976.00
0120 202-01140 Removal of Guardrail Type 4 2,482.000 2,482.000
LF 0.000 0.00
7.00000 2,482.000 17,374.00
0125 202-01200 *Removal of Tensioned Cable Barrier 1,448.000 1,448.000
LF 0.000 0.00
3.85000 1,448.000 5,574.80
0130 202-01300 *Removal of End Anchorage 14.000 14.000
EACH 0.000 0.00
286.00000 14.000 4,004.00
0135 202-04002 *Clean Culvert 12.000 12.000
EACH 0.000 0.00
2,500.00000 12.000 30,000.00
0140 202-04010 Clean Inlet 7.000 7.000
EACH 0.000 0.00
1,222.00000 7.000 8,554.00
0145 203-00010 Unclassified Excavation (Complete In Place) 51,884.000 51,884.000
cY 0.000 0.00
10.00000 51,884.000 518,840.00
0150 203-00065 Embankment Material (Complete In Place) (R20) 45,171.000 45,171.000
cY 0.000 0.00
14.50000 45,171.000 654,979.50
0155 203-00100 Muck Excavation 0.000 0.000
cY 0.000 0.00
30.00000 0.000 0.00
0160 203-01100 Proof Rolling 25.000 25.000
HOUR 0.000 0.00
115.00000 25.000 2,875.00
0165 203-01500 Blading 63.000 63.000
HOUR 0.000 0.00

126.56000 63.000 7,973.28
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PCN: 19085-BID ESTIMATE RUN 03/02/2021

PROJECT: FSA 0761-216 ESTIMATE NO: 0018 08:02:46
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 203-01597 *Potholing 79.000 79.000
HOUR 0.000 0.00
189.84000 79.000 14,997.36
0175 206-00065 Structure Backfill (Flow-Fill) 17.000 17.000
cY 0.000 0.00
168.00000 17.000 2,856.00
0180 207-00205  Topsoil 10,191.000 10,191.000
cY 0.000 0.00
12.00000 10,191.000 122,292.00
0185 207-00210 Stockpile Topsoil 1,427.000 1,427.000
cY 0.000 0.00
9.20000 1,427.000 13,128.40
0190 208-00002 *Erosion Log Type 1 (12 Inch) 3,863.000 3,863.000
LF 0.000 0.00
3.61000 3,863.000 13,945.43
0195 208-00009 *Erosion Log Type 2 (18 Inch) 0.000 0.000
LF 0.000 0.00
7.05000 0.000 0.00
0200 208-00020 *Silt Fence 16,836.000 16,836.000
LF 0.000 0.00
1.09000 16,836.000 18,351.24
0205 208-00035 *Aggregate Bag 471.000 471.000
LF 0.000 0.00
5.90000 471.000 2,778.90
0210 208-00041 *Rock Check Dam 0.000 0.000
EACH 0.000 0.00
490.47000 0.000 0.00
0215 208-00045 Concrete Washout Structure 3.000 3.000
EACH 0.000 0.00
2,500.00000 3.000 7,500.00
0220 208-00070 *Vehicle Tracking Pad 13.000 13.000
EACH 0.000 0.00

1,800.00000 13.000 23,400.00
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PCN: 19085-BID ESTIMATE RUN 03/02/2021

PROJECT: FSA 0761-216 ESTIMATE NO: 0018 08:02:46
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 208-00103 Removal and Disposal of Sediment (Labor) 170.000 170.000
HOUR 0.000 0.00
45.00000 170.000 7,650.00
0230 208-00105 Removal and Disposal of Sediment (Equipment) 159.000 159.000
HOUR 0.000 0.00
90.00000 159.000 14,310.00
0235 208-00106 *Sweeping (Sediment Removal) 221.000 221.000
HOUR 0.000 0.00
200.00000 221.000 44,200.00
0240 208-00207 Erosion Control Management 251.000 251.000
DAY 0.000 0.00
124.03000 251.000 31,131.53
0245 210-00750 *Reset Light Standard 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0250 210-00805 *Reset Overhead Sign Structure 2.000 2.000
EACH 0.000 0.00
11,722.92000 2.000 23,445.84
0255 210-00810 *Reset Ground Sign 13.000 13.000
EACH 0.000 0.00
115.05000 13.000 1,495.65
0260 210-00815 *Reset Sign Panel 10.000 10.000
EACH 0.000 0.00
246.22000 10.000 2,462.20
0265 210-01130 *Reset Guardrail Type 3 717.000 717.000
LF 0.000 0.00
17.76000 717.000 12,733.92
0270 210-01200 *Reset End Anchorage 4.000 4.000
EACH 0.000 0.00
907.00000 4.000 3,628.00
0275 210-04020 *Modify Inlet 2.000 2.000
EACH 0.000 0.00

3,451.61000 2.000 6,903.22
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PCN: 19085-BID ESTIMATE RUN 03/02/2021

PROJECT: FSA 0761-216 ESTIMATE NO: 0018 08:02:46
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 212-00006 *Seeding (Native) 13.400 13.400
ACRE 0.000 0.00
844.00000 13.400 11,309.60
0285 212-00009 *Seeding (Temporary) 0.000 0.000
ACRE 0.000 0.00
632.50000 0.000 0.00
0290 213-00003 *Mulching (Weed Free) 10.100 10.100
ACRE 0.000 0.00
500.00000 10.100 5,050.00
0295 214-00000 *Landscape Maintenance 0.000 0.000
LS 0.000 0.00
6,900.00000 0.000 0.00
0300 214-00222 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 14.000 14.000
EACH 0.000 0.00
366.45000 14.000 5,130.30
0305 214-00509 *Evergreen Tree (8 Foot) (Ball and Burlap) (Fur nish 9.000 9.000
Oonl
Y EACH 0.000 0.00
620.14000 9.000 5,581.26
0310 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 16,446.000 16,446.000
Class
SY 0.000 0.00
1.87000 16,446.000 30,754.02
0315 217-00000 *Herbicide Treatment 3,013.000 3,013.000
SY 0.000 0.00
0.23000 3,013.000 692.99
0320 240-00000 *Wildlife Biologist 34.000 34.000
HOUR 0.000 0.00
120.00000 34.000 4,080.00
0325 240-00010 *Removal of Nests 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0330 240-00100 *Prairie Dog Management 1.000 1.000
LS 0.000 0.00

18,000.00000 1.000 18,000.00
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PCN: 19085-BID ESTIMATE RUN 03/02/2021

PROJECT: FSA 0761-216 ESTIMATE NO: 0018 08:02:46
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 250-00010 *Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
2,300.00000 1.000 2,300.00
0340 250-00050 *Monitoring Technician 0.000 0.000
HOUR 0.000 0.00
112.75000 0.000 0.00
0345 250-00110 *Health and Safety Officer 10.000 10.000
HOUR 0.000 0.00
100.00000 10.000 1,000.00
0350 304-06000 Aggregate Base Course (Class 6) 25,996.690 25,996.690
TON 0.000 0.00
16.00000 25,996.690 415,947.04
0355 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 599.510 599.510
TON 0.000 0.00
300.00000 599.510 179,853.00
0360 403-00800 Emergency Pothole Repair 20.340 20.340
TON 0.000 0.00
600.00000 20.340 12,204.00
0365 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 998.510 998.510
TON 0.000 0.00
150.00000 998.510 149,776.50
0370 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 3,755.220 3,755.220
TON 0.000 0.00
90.00000 3,755.220 337,969.80
0375 403-40000 *HMA Safety Edge 2,023.000 2,023.000
LF 0.000 0.00
5.00000 2,023.000 10,115.00
0380 411-10255 *Emulsified Asphalt (Slow-Setting) 898.000 898.000
GAL 0.000 0.00
8.00000 898.000 7,184.00
0385 412-01250 *Concrete Pavement (12-1/2 Inch) 54,140.000 54,140.000
Sy 0.000 0.00

59.00000 54,140.000 3,194,260.00
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PCN: 19085-BID ESTIMATE RUN
PROJECT: FSA 0761-216 ESTIMATE NO: 0018
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0385 MATERIAL ALLOWANCE PCCP Pavement 0.000
SY 0.000 0.00
2.63000 0.000 0.00
0390 412-02000 Concrete Safety Edge 8,263.000 8,263.000
LF 0.000 0.00
4.00000 8,263.000 33,052.00
0395 420-00102 *Geotextile (Erosion Control) (Class 1) 77.000 77.000
SY 0.000 0.00
23.01000 77.000 1,771.77
0400 503-00042 *Drilled Caisson (42 Inch) 58.000 58.000
LF 0.000 0.00
432.30000 58.000 25,073.40
0405 503-00048 *Drilled Caisson (48 Inch) 23.000 23.000
LF 0.000 0.00
479.36000 23.000 11,025.28
0410 503-00054 *Drilled Caisson (54 Inch) 93.000 93.000
LF 0.000 0.00
538.00000 93.000 50,034.00
0415 506-00212 *Riprap (12 Inch) 30.000 30.000
CcY 0.000 0.00
287.63000 30.000 8,628.90
0420 603-01180 *18 Inch Reinforced Concrete Pipe 545.000 545.000
LF 0.000 0.00
70.00000 545.000 38,150.00
0425 603-05019 *18 Inch Reinforced Concrete End Section (Speci al) 3.000 3.000
EACH 0.000 0.00
2,416.12000 3.000 7,248.36
0430 603-10180 *18 Inch Corrugated Steel Pipe 273.000 273.000
LF 0.000 0.00
70.00000 273.000 19,110.00
0435 603-30018 *18 Inch Steel End Section 3.000 3.000
EACH 0.000 0.00

1,610.75000 3.000 4,832.25
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PCN: 19085-BID ESTIMATE RUN 03/02/2021

PROJECT: FSA 0761-216 ESTIMATE NO: 0018 08:02:46
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0440 604-00305 *Inlet Type C (5 Foot) 4.000 4.000
EACH 0.000 0.00
3,900.00000 4.000 15,600.00
0445  604-25005 *Vane Grate Inlet (5 Foot) 4.000 4.000
EACH 0.000 0.00
7,680.00000 4.000 30,720.00
0450 604-26010 *Vane Grate Inlet (Double) (10 Foot) 1.000 1.000
EACH 0.000 0.00
14,850.00000 1.000 14,850.00
0455  604-30005 *Manhole Slab Base (5 Foot) 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0460 604-30015 *Manhole Slab Base (15 Foot) 2.000 2.000
EACH 0.000 0.00
6,850.00000 2.000 13,700.00
0465 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 1,683.000 1,683.000
LF 0.000 0.00
25.00000 1,683.000 42,075.00
0470 606-00350 *Guardrail Type 3 (Double) (6-3 Post Spacing) 376.000 376.000
LF 0.000 0.00
25.00000 376.000 9,400.00
0475 606-00710 Guardrail Type 7 (Style CA) 4,402.000 4,402.000
LF 0.000 0.00
45.00000 4,402.000 198,090.00
0480 606-00740 Guardrail Type 7 (Style CE) 1,187.000 1,187.000
LF 0.000 0.00
80.00000 1,187.000 94,960.00
0485 606-01340 *End Anchorage Type 3D 6.000 6.000
EACH 0.000 0.00
2,020.00000 6.000 12,120.00
0490 606-01370 *Transition Type 3G 3.000 3.000
EACH 0.000 0.00

2,235.00000 3.000 6,705.00
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PCN: 19085-BID ESTIMATE RUN 03/02/2021

PROJECT: FSA 0761-216 ESTIMATE NO: 0018 08:02:46
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0495 606-02003 *End Anchorage (Nonflared) 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0500 606-02005 *End Anchorage (Flared) 8.000 8.000
EACH 0.000 0.00
2,410.00000 8.000 19,280.00
0505 607-11525 Fence (Plastic) 5,630.000 5,630.000
LF 0.000 0.00
1.75000 5,630.000 9,852.50
0510 607-52900 *Line Post (Chain Link) 44.000 44.000
EACH 0.000 0.00
80.00000 44.000 3,520.00
0515 607-52905 *End Post (Chain Link) 6.000 6.000
EACH 0.000 0.00
207.00000 6.000 1,242.00
0520 607-52910 *Corner and Line Brace Post (Chain Link) 1.000 1.000
EACH 0.000 0.00
338.00000 1.000 338.00
0525 607-53172 *Fence Chain Link (72 Inch) 523.000 523.000
LF 0.000 0.00
8.56000 523.000 4,476.88
0530 607-60112 *12 Foot Gate 3.000 3.000
EACH 0.000 0.00
1,052.00000 3.000 3,156.00
0535 612-00001 *Delineator (Type I) 47.000 47.000
EACH 0.000 0.00
63.28000 47.000 2,974.16
0540 612-00002 *Delineator (Type II) 3.000 3.000
EACH 0.000 0.00
64.44000 3.000 193.32
0545 612-00003 *Delineator (Type IIl) 23.000 23.000
EACH 0.000 0.00

66.73000 23.000 1,534.79
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PCN: 19085-BID ESTIMATE RUN 03/02/2021

PROJECT: FSA 0761-216 ESTIMATE NO: 0018 08:02:46
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0550 612-00260 *Location Marker (Fiber Optic)(Dome) 5.000 5.000
EACH 0.000 0.00
120.80000 5.000 604.00
0555 612-15000 *Install Marker 6.000 6.000
EACH 0.000 0.00
103.55000 6.000 621.30
0560 613-00200 *2 Inch Electrical Conduit 3,398.000 3,398.000
LF 0.000 0.00
9.20000 3,398.000 31,261.60
0565 613-00206 *2 Inch Electrical Conduit (Bored) 4,005.000 4,005.000
LF 0.000 0.00
13.81000 4,005.000 55,309.05
0570 613-00208 *2 Inch Electrical Conduit (Bored) (Install Onl y) 2,440.000 2,440.000
LF 0.000 0.00
12.66000 2,440.000 30,890.40
0575 613-00300 *3 Inch Electrical Conduit 0.000 0.000
LF 0.000 0.00
12.66000 0.000 0.00
0580 613-01200 *2 Inch Electrical Conduit (Plastic) 3,491.000 3,491.000
LF 0.000 0.00
9.20000 3,491.000 32,117.20
0585 613-01202 *2 Inch Electrical Conduit (Plastic) (Install O nly) 3,491.000 3,491.000
LF 0.000 0.00
7.77000 3,491.000 27,125.07
0590 613-04100 *Electrical System Modifications 1.000 1.000
LS 0.000 0.00
3,370.40000 1.000 3,370.40
0595 613-07011 *Pull Box (11"x18"x12") 23.000 23.000
EACH 0.000 0.00
566.00000 23.000 13,018.00
0600 613-07023 *Pull Box (24"x36"x24") 5.000 5.000
EACH 0.000 0.00

1,162.04000 5.000 5,810.20
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PCN: 19085-BID ESTIMATE RUN 03/02/2021

PROJECT: FSA 0761-216 ESTIMATE NO: 0018 08:02:46
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0605 613-07029 *Pull Box (24"x24"x12") 5.000 5.000
EACH 0.000 0.00
1,019.38000 5.000 5,096.90
0610 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
16,914.00000 1.000 16,914.00
0615 613-20200 *Luminaire (Install Only) 15.000 15.000
EACH 0.000 0.00
178.33000 15.000 2,674.95
0620 613-32350 *Light Standard Steel (35 Foot) 12.000 12.000
EACH 0.000 0.00
3,027.00000 12.000 36,324.00
0620 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
3,027.00000 0.000 0.00
0625 613-40010 *Light Standard Foundation 14.000 14.000
EACH 0.000 0.00
940.00000 14.000 13,160.00
0625 MATERIAL ALLOWANCE Concrete foundation 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0630 613-50150 *Secondary Service Pedestal 2.000 2.000
EACH 0.000 0.00
546.00000 2.000 1,092.00
0635 613-50210 *Temporary Lighting 1.000 1.000
LS 0.000 0.00
86,000.00000 1.000 86,000.00
0640 614-00011 *Sign Panel (Class 1) 15.000 15.000
SF 0.000 0.00
28.76000 15.000 431.40
0645 614-00012 *Sign Panel (Class Il) 18.000 18.000
SF 0.000 0.00

29.91000 18.000 538.38
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0650 614-00013 *Sign Panel (Class Il1) 1,596.000 1,596.000
SF 0.000 0.00
25.31000 1,596.000 40,394.76
0650 MATERIAL ALLOWANCE Traf Sign Aluminum 0.000
SF 0.000 0.00
25.31000 0.000 0.00
0655 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 0.000 0.000
Slipbase
EACH 0.000 0.00
36.82000 0.000 0.00
0660 614-31800 *Monotube Overhead Sign Cantilever (18 Inch Dia meter) 1.000 1.000
EACH 0.000 0.00
37,870.00000 1.000 37,870.00
0660 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 0.000 0.00
37,870.00000 0.000 0.00
0665 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 1.000
EACH 0.000 0.00
46,202.00000 1.000 46,202.00
0665 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 0.000 0.00
46,202.00000 0.000 0.00
0670 614-41800 *Monotube Overhead Sign Bridge (18 Inch Diamete r) 2.000 2.000
EACH 0.000 0.00
56,000.00000 2.000 112,000.00
0670 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 0.000 0.00
56,000.00000 0.000 0.00
0675 614-80385 Rumble Strip 5,852.000 5,852.000
LF 0.000 0.00
1.00000 5,852.000 5,852.00
0680 614-85001 *Impact Attenuator 1.000 1.000
EACH 0.000 0.00

17,000.00000 1.000 17,000.00
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0685 614-85003 *Impact Attenuator (Low Maintenance) 1.000 1.000
EACH 0.000 0.00
28,000.00000 1.000 28,000.00
0690 614-87496 *Fiber Optic Cable (Single Mode) (96 Strands) 8,922.000 8,922.000
LF 0.000 0.00
5.06000 8,922.000 45,145.32
0695 621-00450 Detour Pavement 17,782.000 17,782.000
SY 0.000 0.00
26.00000 17,782.000 462,332.00
0700 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
162,000.00000 1.000 162,000.00
0705 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
400,000.00000 1.000 400,000.00
0710 626-01103 *Public Information Services (Tier IlI) 1.000 1.000
LS 0.000 0.00
18,000.00000 1.000 18,000.00
0715 627-00008 *Modified Epoxy Pavement Marking 127.000 127.000
GAL 0.000 0.00
137.00000 127.000 17,399.00
0720 627-00013 *Pavement Marking Paint (High Build) 998.000 998.000
GAL 0.000 0.00
57.12000 998.000 57,005.76
0725 627-01010 *Preformed Plastic Pavement Marking (Type 1)(In laid) 263.000 263.000
SF 0.000 0.00
18.00000 263.000 4,734.00
0730 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 7,684.000 7,684.000
SF 0.000 0.00
18.86000 7,684.000 144,920.24
0735 630-00000 *Flagging 779.000 779.000
HOUR 0.000 0.00

28.75000 779.000 22,396.25
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0740 630-00007 *Traffic Control Inspection 225.000 225.000
DAY 0.000 0.00
115.00000 225.000 25,875.00
0745 630-00012 *Traffic Control Management 192.000 192.000
DAY 0.000 0.00
825.00000 192.000 158,400.00
0750 630-00015 *Uniformed Traffic Control Coordination 23.000 23.000
HOUR 0.000 0.00
15.00000 23.000 345.00
0755 630-00035 Emergency Pull-off Area (Temporary) 5.000 5.000
EACH 0.000 0.00
5,000.00000 5.000 25,000.00
0760 630-00040 *Traffic Incident Management Plan Development 1.000 1.000
LS 0.000 0.00
4,200.00000 1.000 4,200.00
0765 630-00041 *Traffic Incident Management Plan Implementatio n 0.000 0.000
MON 0.000 0.00
1,650.00000 0.000 0.00
0770 630-80001 *Flashing Beacon (Portable) 9.000 9.000
EACH 0.000 0.00
1,076.00000 9.000 9,684.00
0775 630-80341 *Construction Traffic Sign (Panel Size A) 60.000 60.000
EACH 0.000 0.00
47.00000 60.000 2,820.00
0780 630-80342 *Construction Traffic Sign (Panel Size B) 86.000 86.000
EACH 0.000 0.00
47.00000 86.000 4,042.00
0785 630-80343 *Construction Traffic Sign (Panel Size C) 43.000 43.000
EACH 0.000 0.00
47.00000 43.000 2,021.00
0790 630-80344 *Construction Traffic Sign (Special) 361.000 361.000
SF 0.000 0.00

25.00000 361.000 9,025.00
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0795 630-80355 *Portable Message Sign Panel 6.000 6.000
EACH 0.000 0.00
5,750.00000 6.000 34,500.00
0800 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 4.000 4.000
Type
yPe) EACH 0.000 0.00
1,150.00000 4.000 4,600.00
0805 630-80360 *Drum Channelizing Device 392.000 392.000
EACH 0.000 0.00
50.74000 392.000 19,890.08
0810 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 55.000 55.000
EACH 0.000 0.00
46.00000 55.000 2,530.00
0815 630-80370 Concrete Barrier (Temporary) 19,010.000 19,010.000
LF 0.000 0.00
10.00000 19,010.000 190,100.00
0820 630-80380 *Traffic Cone 123.000 123.000
EACH 0.000 0.00
11.00000 123.000 1,353.00
0825 630-80393 *Stackable Vertical Panels 40.000 40.000
EACH 0.000 0.00
25.00000 40.000 1,000.00
0830 630-85010 *Impact Attenuator (Temporary) 5.000 5.000
EACH 0.000 0.00
2,875.00000 5.000 14,375.00
0835 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 1.000 1.000
(Temporary)
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
0840 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0845 700-70011 F/A Partnering 2,000.000 2,000.000
FA 0.000 0.00

1.00000 2,000.000 2,000.00
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0850 700-70012 F/A Asphalt Pavement Incentive 4,104.870 4,104.870
FA 0.000 0.00
1.00000 4,104.870 4,104.87
0855 700-70013 F/A Concrete Pavement Incentive 39,639.770 39,639.770
FA 0.000 0.00
1.00000 39,639.770 39,639.77
0860 700-70016 F/A Fuel Cost Adjustment 10,273.520 10,273.520
FA 0.000 0.00
1.00000 10,273.520 10,273.52
0865 700-70018 F/A Roadway Smoothness Incentive 3,315.840 3,315.840
FA 0.000 0.00
1.00000 3,315.840 3,315.84
0870 700-70019 F/A Asphalt Cement Cost Adjustment 5,140.840 5,140.840
FA 0.000 0.00
1.00000 5,140.840 5,140.84
0875 700-70021 F/A On-The-Job Trainee 1,600.000 1,600.000
HOUR 0.000 0.00
1.00000 1,600.000 1,600.00
0880 700-70082 F/A Furnish & Install Electrical Service 1,210.400 1,210.400
FA 0.000 0.00
1.00000 1,210.400 1,210.40
0885 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70496 F/A Lead Abatement Work 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895 700-70589 F/A Environmental Health & Safety Management 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 700-70595 F/A DRB On-Demand Committee 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1000 625-00001 Const Surveying (Hour) CMO # 002 47.000 47.000
HOUR 0.000 0.00
143.75000 47.000 6,756.25
1005 630-00003 Uniformed Traf Ctrl CMO # 003 389.000 389.000
HOUR 0.000 0.00
85.00000 389.000 33,065.00
1010 630-80335 Barricade (3 M-A) (Temp) 8.000 8.000
EACH 0.000 0.00
230.00000 8.000 1,840.00
1015 630-85041 Mobile Attenuator CMO # 6 3.000 3.000
DAY 0.000 0.00
460.00000 3.000 1,380.00
1020 630-85040 Impact Atten (T-M-A) (Temp) 0.000 0.000
EACH 0.000 0.00
45,000.00000 0.000 0.00
1025 700-70034 F/A CMO 007 Fiber Installation in Old Conduit 2,605.200 2,605.200
FA 0.000 0.00
1.00000 2,605.200 2,605.20
1030 213-00061 Mulch Tackifier 2,016.000 2,016.000
LB 0.000 0.00
4.02000 2,016.000 8,104.32
1035 202-00023 Rem Emb Prot Ty 3 1.000 1.000
EACH 0.000 0.00
1,433.34000 1.000 1,433.34
1040 202-01175 Rem of Guardrail (Spec) 218.000 218.000
LF 0.000 0.00
102.68000 218.000 22,384.24
1045 606-00716 Gdrail Ty 7 (Sty CA) (Spec) 29.000 29.000
LF 0.000 0.00
284.25000 29.000 8,243.25
1050 202-00201 Rem Curb 154.000 154.000
LF 0.000 0.00

31.52000 154.000 4,854.08
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1055 210-02900  Relay Riprap 9.000 9.000
cY 0.000 0.00
58.49000 9.000 526.41
1060 507-00000 Conc S and D Pave 13.000 13.000
cY 0.000 0.00
804.81000 13.000 10,462.53
1065 609-21020 CandGTy2l-B 250.000 250.000
LF 0.000 0.00
33.86000 250.000 8,465.00
1070 609-40010  Curb Ty 4B 73.000 73.000
LF 0.000 0.00
58.60000 73.000 4,277.80
1075 615-00050 Emb Prot Ty 5 1.000 1.000
EACH 0.000 0.00
2,502.48000 1.000 2,502.48
1080 202-00026 Rem S and D Pave 107.000 107.000
SY 0.000 0.00
35.59000 107.000 3,808.13
1085 206-00065 Str Bkfl (Flow-Fill) Field Rev 10, Drainage 25.000 25.000
Improvements
cY 0.000 0.00
123.05000 25.000 3,076.25
1090 603-01240 24 In RCP Drainange Imrpovements, Field Rev 10 16.000 16.000
LF 0.000 0.00
88.00000 16.000 1,408.00
1095 603-02240 30x19 In RCP Drainage Improvements, Field Rev 1 0 81.000 81.000
LF 0.000 0.00
135.38000 81.000 10,965.78
1100 700-70034 F/A F/A 24in to 19x30 Connection 1,053.360 1,053.360
FA 0.000 0.00
1.00000 1,053.360 1,053.36
1105 613-50410 Light Std (Temp) Field rev 14, additonal exit | ight 1.000 1.000
EACH 0.000 0.00

4,502.00000 1.000 4,502.00
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1110 202-00201 Rem Curb Change Order #09 435.000 435.000
LF 0.000 0.00
6.23000 435.000 2,710.05
1115 210-01170 Res Gdrail Ty 7 Change Order #09 8,697.000 8,697.000
LF 0.000 0.00
9.95000 8,697.000 86,535.15
1120 210-00815 Res Sign Panel Change Order #09 1.000 1.000
EACH 0.000 0.00
1,200.52000 1.000 1,200.52
1125 412-01250 Conc Pvmt (12-1/2 In) 6'x6' PCCP Panels CO #09 1,417.000 1,417.000
SY 0.000 0.00
117.36000 1,417.000 166,299.12
1130 210-01300 Res Impact Attenuator Reset SBA CO #09 13.000 13.000
EACH 0.000 0.00
635.00000 13.000 8,255.00
1135 700-70034 F/A Project Dewatering CMO #13 9,685.830 9,685.830
FA 0.000 0.00
1.00000 9,685.830 9,685.83
1140 700-70034 F/A Unsuitable Subgrade Stabilization 42,852.990 42,852.990
FA 0.000 0.00
1.00000 42,852.990 42,852.99
1145 212-00032 Soil Conditioning CMO 15 6.500 6.500
ACRE 0.000 0.00
2,829.96995 6.500 18,394.80
1150 614-01582 Steel Sign Supp (2-1/2 In Rd)(Po&Slip) Change O rder 230.000 230.000
#016
LF 0.000 0.00
36.82000 230.000 8,468.60
1160 900-00006 Added Item (Dollar)/ Compoensable delays for CMO 09 106,581.330 106,581.330
and 10
DOL 0.000 0.00
1.00000 106,581.330 106,581.33

CAT 0200 CURRENT AMT$ 10,705,431.70 $ 0.00 $10,705,431.70
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ITEM
DESCRIPTION

CAT NO0400

0910 620-00005

0915 620-00012

0920 620-00020

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Special)

Field Laboratory (Class 2)

Sanitary Facility

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 1.000
EACH 0.000
30,000.00000 1.000
1.000 1.000
EACH 0.000
25,000.00000 1.000
2.000 2.000
EACH 0.000
2,800.00000 2.000
CAT 0400 CURRENT AMT$ 60,600.00 $

PROJECT TOTAL CURRENT AMT $10,766,031.70

08:02:46
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
30,000.00
0.00
25,000.00
0.00
5,600.00

0.00 $10,766,031.70



